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County 
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SECTION 1: PREPARATION 2,412,999$               816,318$                424,688$                77,940$               1,093,813$            
0002 L.S.. MOBILIZATION 8% 1 2,241,841$               758,414.93$           394,564.08$           72,411.48$          1,016,226.69$       
0025 ACRE CLEARING AND GRUBBING 2,000.00$           16.2 32,400$                    10,960.92$             5,702.40$               1,046.52$            14,686.92$            
0049 EACH REMOVING DRAINAGE STRUCTURE 500.00$              15.0 7,500$                      2,537.25$               1,320.00$               242.25$               3,399.75$              
0071 L.S.. REMOVING EXISTING BRIDGE NO. 5/656 50,000.00$         1.0 50,000$                    16,915.00$             8,800.00$               1,615.00$            22,665.00$            
0120 S.Y.. REMOVING ASPHALT CONC. PAVEMENT 4.00$                  4440 17,760$                    6,008.21$               3,125.76$               573.65$               8,050.61$              
0150 S.Y.. REMOVING TRAFFIC ISLAND 12.00$                374 4,488$                      1,518.29$               789.89$                  144.96$               2,034.41$              
0160 L.F.. REMOVING TRAFFIC CURB 7.00$                  169 1,183$                      400.21$                  208.21$                  38.21$                 536.25$                 
0170 L.F.. REMOVING GUARDRAIL 4.00$                  3160 12,640$                    4,276.11$               2,224.64$               408.27$               5,729.71$              
0182 EACH REMOVING GUARDRAIL ANCHOR 210.00$              9.0 1,890$                      639.39$                  332.64$                  61.05$                 856.74$                 
0185 EACH REMOVING GUIDE POST 12.00$                10 120$                         40.60$                    21.12$                    3.88$                   54.40$                   
0187 L.F.. REMOVING PAINT LINE 0.50$                  1830 915$                         309.54$                  161.04$                  29.55$                 414.77$                 
0190 L.F.. REMOVING PLASTIC LINE 1.00$                  16103 16,103$                    5,447.64$               2,834.13$               520.13$               7,299.49$              
0208 HUND REMOVING RAISED PAVEMENT MARKER 90.00$                64 5,715$                      1,933.38$               1,005.84$               184.59$               2,590.61$              
0215 L.S.. REMOVING MISCELLANEOUS TRAFFIC ITEM 13,400.00$         1.0 13,400$                    4,533.22$               2,358.40$               432.82$               6,074.22$              
0220 L.F.. REMOVING CHAIN LINK FENCE 3.50$                  320 1,120$                      378.90$                  197.12$                  36.18$                 507.70$                 

L.F.. REMOVING HANDRAIL 3.00$                  250 750$                         253.73$                  132.00$                  24.23$                 339.98$                 
L.F.. REMOVING DRAINAGE PIPE 13.00$                398 5,174$                      1,750.36$               910.62$                  167.12$               2,345.37$              

SECTION 2: GRADING 2,756,222$               932,430$                485,095$                89,026$               1,249,395$            
0310 C.Y.. ROADWAY EXCAVATION INCL. HAUL 18.00$                20104 361,872$                  122,421.30$           63,689.47$             11,688.47$          164,036.58$          
0405 C.Y.. COMMON BORROW INCL. HAUL 28.00$                90 2,520$                      852.52$                  443.52$                  81.40$                 1,142.32$              
0431 TON GRAVEL BORROW INCL. HAUL 10.00$                198242 1,982,420$               670,652.69$           348,905.92$           64,032.17$          898,630.99$          
0470 C.Y.. EMBANKMENT COMPACTION 3.00$                  52570 157,710$                  53,353.29$             27,756.96$             5,094.03$            71,489.94$            

C.Y.. POND EXCAVATION INCL HAUL 15.00$                15600 234,000$                  79,162.20$             41,184.00$             7,558.20$            106,072.20$          
C.Y.. COMPACTED TILL LINER 30.00$                590 17,700$                    5,987.91$               3,115.20$               571.71$               8,023.41$              

-$                        -$                        -$                     -$                       
SECTION 4: DRAINAGE 60,252$                    20,383$                  10,604$                  1,946$                 27,312$                 

1030 C.Y.. DITCH EXCAVATION INCL. HAUL 20.00$                740 14,800$                    5,006.84$               2,604.80$               478.04$               6,708.84$              
1053 EACH GRATE INLET TYPE 1 1,812.00$           1.0 1,812$                      613.00$                  318.91$                  58.53$                 821.38$                 
1054 EACH GRATE INLET TYPE 2 1,720.00$           3.0 5,160$                      1,745.63$               908.16$                  166.67$               2,339.03$              
1086 TON QUARRY SPALLS 35.00$                118 4,130$                      1,397.18$               726.88$                  133.40$               1,872.13$              
1160 L.F.. UNDERDRAIN PIPE 6 IN. DIAM. 15.00$                438 6,570$                      2,222.63$               1,156.32$               212.21$               2,978.18$              
1182 L.F.. SCHEDULE A CULV. PIPE 18 IN. DIAM. 40.00$                84 3,360$                      1,136.69$               591.36$                  108.53$               1,523.09$              
3551 L.F.. SCHEDULE B CULV. PIPE 18 IN. DIAM. 73.55$                328 24,124$                    8,161.28$               4,245.89$               779.22$               10,935.59$            

3011 L.F.. CORRUGATED POLYETHYLENE CULV. PIPE 24 IN. DIAM. 37.00$                8 296$                         100.14$                  52.10$                    9.56$                   134.18$                 

SECTION 5: STORM SEWER 175,845$                  59,488$                  30,949$                  5,680$                 79,711$                 
3091 EACH CATCH BASIN TYPE 1 1,300.00$           27.0 35,100$                    11,874.33$             6,177.60$               1,133.73$            15,910.83$            
3091 EACH TEMPORARY CATCH BASIN TYPE 1 1,300.00$           1.0 1,300$                      439.79$                  228.80$                  41.99$                 589.29$                 
3105 EACH CATCH BASIN TYPE 2 48 IN. DIAM. 2,400.00$           8.0 19,200$                    6,495.36$               3,379.20$               620.16$               8,703.36$              
3105 EACH CATCH BASIN TYPE 2 48 IN. DIAM. W/ JAIL HOUSE GRATE 4,000.00$           2.0 8,000$                      2,706.40$               1,408.00$               258.40$               3,626.40$              
3109 EACH CATCH BASIN TYPE 2 60 IN. DIAM. W/ DEBRIS CAGE 4,600.00$           1.0 4,600$                      1,556.18$               809.60$                  148.58$               2,085.18$              
3151 L.F.. TESTING STORM SEWER PIPE 2.00$                  4050 8,100$                      2,740.23$               1,425.60$               261.63$               3,671.73$              
3394 L.F.. PLAIN CONC. STORM SEWER PIPE 12 IN. DIAM. 30.00$                40 1,200$                      405.96$                  211.20$                  38.76$                 543.96$                 
3455 L.F.. CL. IV REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 65.00$                49 3,185$                      1,077.49$               560.56$                  102.88$               1,443.76$              
3480 L.F.. CL. V REINF. CONC. STORM SEWER PIPE 12 IN. DIAM. 38.00$                471 17,898$                    6,054.89$               3,150.05$               578.11$               8,113.16$              
3541 L.F.. SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 25.00$                2862 71,550$                    24,205.37$             12,592.80$             2,311.07$            32,433.62$            
3550 L.F.. SCHEDULE B STORM SEWER PIPE 12 IN. DIAM. 30.00$                154 4,620$                      1,562.95$               813.12$                  149.23$               2,094.25$              
3609 L.F.. CORRUGATED POLYETHYLENE STORM SEWER PIPE 36 IN. DIAM. 52.00$                21 1,092$                      369.42$                  192.19$                  35.27$                 495.00$                 

-$                        -$                        -$                     -$                       
SECTION 8: STRUCTURE 13,635,424$             4,612,864$             2,399,835$             440,424$             6,180,937$            

4006 C.Y.. STRUCTURE EXCAVATION CLASS A INCL. HAUL 15.00$                6260 93,900$                    31,766.37$             16,526.40$             3,032.97$            42,564.87$            
4007 C.Y.. SOIL EXCAVATION FOR SHAFT INCLUDING HAUL 250.00$              5270.0 1,317,500$               445,710.25$           231,880.00$           42,555.25$          597,222.75$          
4013 L.S.. SHORING OR EXTRA EXCAVATION CL. A 38,250.00$         1.0 38,250$                    12,939.98$             6,732.00$               1,235.48$            17,338.73$            
4025 C.Y.. GRAVEL BACKFILL FOR WALL 22.00$                1364 30,008$                    10,151.54$             5,281.32$               969.24$               13,602.40$            
4011 L.F.. FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT 200.00$              2825.0 565,000$                  191,139.50$           99,440.00$             18,249.50$          256,114.50$          
4149 LB. ST. REINF. BAR FOR BRIDGE 1.00$                  400300 400,300$                  135,421.49$           70,452.80$             12,929.69$          181,455.99$          
4152 LB. ST. REINF. BAR FOR SHAFT 1.00$                  1325000 1,325,000$               448,247.50$           233,200.00$           42,797.50$          600,622.50$          
4164 L.F.. CSL ACCESS TUBE 10.00$                25700 257,000$                  86,943.10$             45,232.00$             8,301.10$            116,498.10$          
4322 C.Y.. CONC. CLASS 4000 FOR BRIDGE 500.00$              2670.0 1,335,000$               451,630.50$           234,960.00$           43,120.50$          605,155.50$          
4168 C.Y.. CONC. CLASS 4000P FOR SHAFT 200.00$              5270.0 1,054,000$               356,568.20$           185,504.00$           34,044.20$          477,778.20$          
4300 L.S.. SUPERSTRUCTURE - 116TH ST NE OVER I5 BRIDGE NO. 5-656 1,270,750.00$    1.0 1,270,750$               429,894.73$           223,652.00$           41,045.23$          576,030.98$          
4219 L.F.. PRESTRESSED CONCRETE GIRDER WF36G 225.00$              3850.0 866,250$                  293,052.38$           152,460.00$           27,979.88$          392,671.13$          
4355 L.F.. STEEL HANDRAIL - SUPERSTR. 50.00$                481 24,050$                    8,136.12$               4,232.80$               776.82$               10,901.87$            
4119 L.F.. SEW TRAFFIC BARRIER 250.00$              3058.0 764,500$                  258,630.35$           134,552.00$           24,693.35$          346,547.85$          
4472 S.F. NOISE BARRIER WALL TYPE 9C 40.00$                40933 1,637,320$               553,905.36$           288,168.32$           52,885.44$          742,197.16$          
7169 S.F. STRUCTURAL EARTH WALL 22.00$                80637 1,774,014$               600,148.94$           312,226.46$           57,300.65$          804,160.55$          
7170 C.Y.. BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL 18.00$                23199 417,582$                  141,267.99$           73,494.43$             13,487.90$          189,289.92$          
5656 S.Y.. BRIDGE APPROACH SLAB 200.00$              1575.0 315,000$                  106,564.50$           55,440.00$             10,174.50$          142,789.50$          

L.S.. WALL SURFACE TREATMENTS (PATTERNED FINISH) 150,000.00$       1.0 150,000$                  50,745.00$             26,400.00$             4,845.00$            67,995.00$            

SECTION 9: SURFACING 305,550$                  103,368$                53,777$                  9,869$                 138,506$               
5100 TON CRUSHED SURFACING BASE COURSE 17.50$                17460 305,550$                  103,367.57$           53,776.80$             9,869.27$            138,505.82$          

SECTION 10: LIQUID ASPHALT 5,000$                      1,692$                    880$                       162$                    2,267$                   
5334 EST. ANTI-STRIPPING ADDITIVE 5,000.00$           1.0 5,000$                      1,691.50$               880.00$                  161.50$               2,266.50$              

SECTION 13: CEMENT CONCRETE PAVEMENT 9,639$                      3,261$                    1,696$                    311$                    4,369$                   
5625 C.Y.. CEMENT CONC. PAVEMENT 315.00$              30.6 9,639$                      3,260.87$               1,696.46$               311.34$               4,369.36$              

SECTION 14: HOT MIX ASPHALT 2,477,479$               838,131$                436,036$                80,023$               1,123,041$            
5767 TON HMA CL. 1/2 IN. PG 64-22 67.00$                36930 2,474,310$               837,059.07$           435,478.56$           79,920.21$          1,121,604.72$       
5830 CALC JOB MIX COMPLIANCE PRICE ADJUSTMENT 1.00$                  -1 (1)$                           (0.34)$                     (0.18)$                     (0.03)$                  (0.45)$                    
5835 CALC COMPACTION PRICE ADJUSTMENT 3,170.00$           1.0 3,170$                      1,072.41$               557.92$                  102.39$               1,436.96$              

SECTION 17: EROSION CNTL AND ROADSIDE RESTORATION 1,016,564$               343,904$                178,915$                32,835$               460,808$               
6403 DAY ESC LEAD 70.00$                600 42,000$                    14,208.60$             7,392.00$               1,356.60$            19,038.60$            
6458 S.Y.. TEMPORARY EROSION CONTROL BLANKET 2.00$                  790 1,580$                      534.51$                  278.08$                  51.03$                 716.21$                 
6452 S.Y.. PERMANENT EROSION CONTROL BLANKET 5.00$                  770 3,850$                      1,302.46$               677.60$                  124.36$               1,745.21$              
6453 S.Y.. COMPOST BLANKET 7.00$                  90 630$                         213.13$                  110.88$                  20.35$                 285.58$                 
6463 L.F.. CHECK DAM 10.00$                120 1,200$                      405.96$                  211.20$                  38.76$                 543.96$                 
6468 S.Y.. STABILIZED CONSTRUCTION ENTRANCE 10.00$                2641 26,410$                    8,934.50$               4,648.16$               853.04$               11,971.65$            
6470 HR STREET CLEANING 101.00$              2400.0 242,400$                  82,003.92$             42,662.40$             7,829.52$            109,879.92$          
6471 EACH INLET PROTECTION 80.00$                189 15,120$                    5,115.10$               2,661.12$               488.38$               6,853.90$              
6373 L.F.. SILT FENCE 4.00$                  4790 19,160$                    6,481.83$               3,372.16$               618.87$               8,685.23$              
6479 L.F.. WATTLE 5.00$                  2810 14,050$                    4,753.12$               2,472.80$               453.82$               6,368.87$              
6490 EST. EROSION/WATER POLLUTION CONTROL 500,000.00$       1.0 500,000$                  169,150.00$           88,000.00$             16,150.00$          226,650.00$          
7315 L.F.. TEMPORARY SCHEDULE A STORM SEWER PIPE 12 IN. DIAM. 14.00$                3001 42,014$                    14,213.34$             7,394.46$               1,357.05$            19,044.95$            
6414 ACRE SEEDING, FERTILIZING, AND MULCHING 1,800.00$           12.8 23,040$                    7,794.43$               4,055.04$               744.19$               10,444.03$            
6405 C.Y.. TOPSOIL TYPE A 40.00$                1420 56,800$                    19,215.44$             9,996.80$               1,834.64$            25,747.44$            
6530 C.Y.. SOIL AMENDMENT 35.00$                532 18,620$                    6,299.15$               3,277.12$               601.43$               8,440.45$              
6630 L.F.. HIGH VISIBILITY FENCE 3.00$                  3230 9,690$                      3,278.13$               1,705.44$               312.99$               4,392.48$              

SECTION 18: TRAFFIC 5,106,589$               1,727,559$             898,760$                164,943$             2,314,817$            
6700 L.F.. CEMENT CONC. TRAFFIC CURB AND GUTTER 15.00$                2536 38,040$                    12,868.93$             6,695.04$               1,228.69$            17,243.53$            
6701 L.F.. CEMENT CONC. TRAFFIC CURB 10.00$                1208 12,080$                    4,086.66$               2,126.08$               390.18$               5,475.86$              
6840 L.F.. PRECAST SLOPED MOUNTABLE CURB 14.00$                2898 40,572$                    13,725.51$             7,140.67$               1,310.48$            18,391.29$            
6757 L.F.. BEAM GUARDRAIL TYPE 31 21.00$                1178 24,738$                    8,368.87$               4,353.89$               799.04$               11,213.74$            
6760 EACH BEAM GUARDRAIL TRANSITION SECTION TYPE 21 2,300.00$           4.0 9,200$                      3,112.36$               1,619.20$               297.16$               4,170.36$              
6719 EACH BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL 2,000.00$           5.0 10,000$                    3,383.00$               1,760.00$               323.00$               4,533.00$              
6766 EACH BEAM GUARDRAIL ANCHOR TYPE 10 800.00$              6.0 4,800$                      1,623.84$               844.80$                  155.04$               2,175.84$              
6780 L.F.. REMOVING AND RESETTING BEAM GUARDRAIL 25.00$                494 12,350$                    4,178.01$               2,173.60$               398.91$               5,598.26$              
6763 L.F.. SINGLE SLOPE CONCRETE BARRIER 120.00$              128.0 15,360$                    5,196.29$               2,703.36$               496.13$               6,962.69$              
6779 EACH CAST-IN-PLACE CONC. BARRIER LIGHT STANDARD SECTION 8,000.00$           7.0 56,000$                    18,944.80$             9,856.00$               1,808.80$            25,384.80$            
6781 L.F.. TEMPORARY CONC. BARRIER 15.00$                23156 347,340$                  117,505.12$           61,131.84$             11,219.08$          157,449.22$          

L.F.. TEMPORARY CONC. BARRIER WITH SCUPPER 17.00$                765 13,005$                    4,399.59$               2,288.88$               420.06$               5,895.17$              
6784 L.F.. REMOVING AND RESETTING EXISTING PERMANENT BARRIER 8.00$                  1210 9,680$                      3,274.74$               1,703.68$               312.66$               4,387.94$              
7440 EACH TEMPORARY IMPACT ATTENUATOR 4,000.00$           13.0 52,000$                    17,591.60$             9,152.00$               1,679.60$            23,571.60$            
7442 EACH PERMANENT IMPACT ATTENUATOR 23,000.00$         2.0 46,000$                    15,561.80$             8,096.00$               1,485.80$            20,851.80$            
7445 EACH RESETTING IMPACT ATTENUATOR 1,250.00$           10.0 12,500$                    4,228.75$               2,200.00$               403.75$               5,666.25$              
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 I-5 / 116TH STREET NE INTERCHANGE IMPROVEMENTS - FINAL PHASE

PROJECT TOTAL  FUNDING SOURCE 



STD ITEM
UNIT OF 

MEASURE
STANDARD ITEM DESCRIPTION UNIT PRICE  QNTY  TOTAL $  Tulalip Tribes  STP 

 Snohomish 
County 

 TIGER V 

I-5 / 116TH STREET NE INTERCHANGE IMPROVEMENTS - FINAL PHASE

PROJECT TOTAL  FUNDING SOURCE 

7447 EACH TRANSPORTABLE ATTENUATOR 2,500.00$           12.0 30,000$                    10,149.00$             5,280.00$               969.00$               13,599.00$            
7449 H.R. OPERATION OF TRANSPORTABLE ATTENUATOR 50.00$                4000 200,000$                  67,660.00$             35,200.00$             6,460.00$            90,660.00$            
7450 EST. REPAIR TRANSPORTABLE ATTENUATOR 15,000.00$         1.0 15,000$                    5,074.50$               2,640.00$               484.50$               6,799.50$              
6832 EACH FLEXIBLE GUIDE POST 30.00$                111 3,330$                      1,126.54$               586.08$                  107.56$               1,509.49$              
6830 EACH BARRIER DELINEATOR 12.00$                30 360$                         121.79$                  63.36$                    11.63$                 163.19$                 
6807 L.F. PLASTIC LINE 0.85$                  33530 28,501$                    9,641.72$               5,016.09$               920.57$               12,919.28$            
6809 L.F. PROFILED PLASTIC LINE 1.50$                  6640 9,960$                      3,369.47$               1,752.96$               321.71$               4,514.87$              
6818 L.F. PLASTIC WIDE LINE 3.00$                  11430 34,290$                    11,600.31$             6,035.04$               1,107.57$            15,543.66$            
6857 S.F. PLASTIC CROSSWALK LINE 5.50$                  580 3,190$                      1,079.18$               561.44$                  103.04$               1,446.03$              
6859 L.F. PLASTIC STOP LINE 7.25$                  190 1,378$                      466.01$                  242.44$                  44.49$                 624.42$                 
6833 EACH PLASTIC TRAFFIC ARROW 135.00$              47.0 6,345$                      2,146.51$               1,116.72$               204.94$               2,876.19$              
6871 EACH PLASTIC TRAFFIC LETTER 75.00$                32 2,400$                      811.92$                  422.40$                  77.52$                 1,087.92$              
6865 EACH PLASTIC HOV LANE SYMBOL 150.00$              7.0 1,050$                      355.22$                  184.80$                  33.92$                 475.97$                 
6881 EACH PLASTIC DRAINAGE MARKING 30.00$                47 1,410$                      477.00$                  248.16$                  45.54$                 639.15$                 
6884 HUND RAISED PAVEMENT MARKER TYPE 2 400.00$              4.0 1,600$                      541.28$                  281.60$                  51.68$                 725.28$                 
6888 L.F. TEMPORARY PAVEMENT MARKING 0.20$                  62430 12,486$                    4,224.01$               2,197.54$               403.30$               5,659.90$              
6890 L.S. PERMANENT SIGNING 40,000.00$         1.0 40,000$                    13,532.00$             7,040.00$               1,292.00$            18,132.00$            
6897 L.S. SIGN BRIDGE NO. 1 267,853.00$       1.0 267,853$                  90,614.67$             47,142.13$             8,651.65$            121,417.76$          
6897 L.S. SIGN BRIDGE NO. 2 228,270.00$       1.0 228,270$                  77,223.74$             40,175.52$             7,373.12$            103,474.79$          
6897 L.S. SIGN BRIDGE NO. 3 244,825.00$       1.0 244,825$                  82,824.30$             43,089.20$             7,907.85$            110,979.17$          
6903 L.S. TEMPORARY TRAFFIC SIGNAL AND ILLUMINATION SYSTEMS COMPLETE 595,000.00$       1.0 595,000$                  201,288.50$           104,720.00$           19,218.50$          269,713.50$          
6904 L.S. TRAFFIC SIGNAL AND ILLUMINATION SYSTEM COMPLETE 1,465,000.00$    1.0 1,465,000$               495,609.50$           257,840.00$           47,319.50$          664,084.50$          
6956 H.R. SEQUENTIAL ARROW SIGN 1.50$                  6300 9,450$                      3,196.94$               1,663.20$               305.24$               4,283.69$              
6993 H.R. PORTABLE CHANGEABLE MESSAGE SIGN 5.00$                  6000 30,000$                    10,149.00$             5,280.00$               969.00$               13,599.00$            
6973 L.S. OTHER TEMPORARY TRAFFIC CONTROL 110,000.00$       1.0 110,000$                  37,213.00$             19,360.00$             3,553.00$            49,863.00$            
6980 H.R. FLAGGER AND SPOTTERS 50.00$                2300 115,000$                  38,904.50$             20,240.00$             3,714.50$            52,129.50$            
6992 H.R. OTHER TRAFFIC CONTROL LABOR 50.00$                9000 450,000$                  152,235.00$           79,200.00$             14,535.00$          203,985.00$          

6974 L.S. TRAFFIC CONTROL SUPERVISOR 165,000.00$       1.0 165,000$                  55,819.50$             29,040.00$             5,329.50$            74,794.50$            

6982 S.F. CONSTRUCTION SIGNS CLASS A 20.00$                750 15,000$                    5,074.50$               2,640.00$               484.50$               6,799.50$              
L.F. REMOVING AND RESETTING CABLE BARRIER (TYPE-3 CABLE) 27.55$                589 16,227$                    5,489.58$               2,855.94$               524.13$               7,355.68$              
L.S. WSDOT ITS RELOCATION 150,000.00$       1.0 150,000$                  50,745.00$             26,400.00$             4,845.00$            67,995.00$            
L.S. TRIBAL DATA SERVICES COMMUNICATIONS RELOCATIONS 150,000.00$       1.0 150,000$                  50,745.00$             26,400.00$             4,845.00$            67,995.00$            

SECTION 19: OTHER ITEMS 2,303,295$               779,205$                405,380$                74,396$               1,044,084$            
7006 C.Y. STRUCTURE EXCAVATION CLASS B INCL. HAUL 10.00$                3059 30,590$                    10,348.60$             5,383.84$               988.06$               13,866.45$            
7008 S.F. SHORING OR EXTRA EXCAVATION CLASS B 0.70$                  7810 5,467$                      1,849.49$               962.19$                  176.58$               2,478.19$              
7014 C.Y. GRAVEL BACKFILL FOR DRAIN 40.00$                419 16,760$                    5,669.91$               2,949.76$               541.35$               7,597.31$              
7029 EACH PLUGGING EXISTING PIPE 200.00$              10.0 2,000$                      676.60$                  352.00$                  64.60$                 906.60$                 
7037 L.S. STRUCTURE SURVEYING 100,000.00$       1.0 100,000$                  33,830.00$             17,600.00$             3,230.00$            45,330.00$            
7038 L.S. ROADWAY SURVEYING 50,000.00$         1.0 50,000$                    16,915.00$             8,800.00$               1,615.00$            22,665.00$            
7040 EST. LICENSED SURVEYING 5,000.00$           1.0 5,000$                      1,691.50$               880.00$                  161.50$               2,266.50$              
7055 S.Y. CEMENT CONC. SIDEWALK 35.00$                197 6,898$                      2,333.63$               1,214.07$               222.81$               3,126.91$              
7058 EACH CEMENT CONC. CURB RAMP TYPE PERPENDICULAR A 1,200.00$           13.0 15,600$                    5,277.48$               2,745.60$               503.88$               7,071.48$              
7084 L.F. CHAIN LINK FENCE TYPE 4 80.00$                36 2,880$                      974.30$                  506.88$                  93.02$                 1,305.50$              
9605 EACH CONNECTION TO DRAINAGE STRUCTURE 538.00$              1.0 538$                         182.01$                  94.69$                    17.38$                 243.88$                 
3100 EACH ADJUST CATCH BASIN 378.00$              11.0 4,158$                      1,406.65$               731.81$                  134.30$               1,884.82$              
3110 EACH LOCKING SOLID METAL COVER AND FRAME FOR CATCH BASIN 370.00$              2.0 740$                         250.34$                  130.24$                  23.90$                 335.44$                 
7350 L.S. CLEANING EXISTING DRAINAGE STRUCTURE 1,000.00$           3.0 3,000$                      1,014.90$               528.00$                  96.90$                 1,359.90$              
7480 EST. ROADSIDE CLEANUP 20,000.00$         1.0 20,000$                    6,766.00$               3,520.00$               646.00$               9,066.00$              
7725 EST. REIMBURSEMENT FOR THIRD PARTY DAMAGE 1.00$                  5 5$                             1.69$                      0.88$                      0.16$                   2.27$                     
7728 CALC MINOR CHANGE 1.00$                  -1 (1)$                           (0.34)$                     (0.18)$                     (0.03)$                  (0.45)$                    
7736 L.S. SPCC PLAN 2,500.00$           1.0 2,500$                      845.75$                  440.00$                  80.75$                 1,133.25$              
7500 L.S. FIELD OFFICE BUILDING 50,000.00$         1.0 50,000$                    16,915.00$             8,800.00$               1,615.00$            22,665.00$            
7550 S.Y. CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE 4.00$                  110 440$                         148.85$                  77.44$                    14.21$                 199.45$                 
7552 S.Y. CONSTRUCTION GEOTEXTILE FOR SOIL STABILIZATION 4.00$                  130 520$                         175.92$                  91.52$                    16.80$                 235.72$                 
7565 S.F. TEMPORARY GEOSYNTHETIC RETAINING WALL 25.00$                9448 236,200$                  79,906.46$             41,571.20$             7,629.26$            107,069.46$          

C.Y. STONE COLUMN GROUND IMPROVEMENT 70.00$                25000 1,750,000$               592,025.00$           308,000.00$           56,525.00$          793,275.00$          

28,023,017$             
28,023,017$             
30,264,858$             
30,264,858$             10,238,602$           5,326,615$             977,555$             13,719,061$          

9.60% 81,469$                    27,561.12$             14,338.63$             2,631.46$            36,930.11$            
1.75% 529,635$                  179,175.53$           93,215.76$             17,107.21$          240,083.55$          

30,875,963$             10,445,338$           5,434,169$             997,294$             13,996,074$          

300,000$                  300,000$                
500,000$                  500,000$                

10.00% 3,087,596$               1,018,907$             2,068,690$             

4.00% 1,235,039$               1,235,039$             

PROJECT TOTAL 35,998,598$             12,999,284$           8,002,859$             997,294$             13,996,074$          

100% 36% 22% 3% 39%
36,000,000 13,000,000$           8,000,000$             1,000,000$          14,000,000$          

Tribal Utilities and Agreements
Non-Tribal Utilities and Agreements

 Construction Administration (Engineering Support, Documentation, Inspection, Materials Testing, etc.) 

Construction Contingencies

TERO Fees
Construction Subtotal

State sales tax

Construction Subtotal less MOB

Construction Subtotal
Construction Subtotal plus MOB


